

September 20, 2013

MAIL ROOM
SALLE DE COURIER
2013 SEP 24 A 10:53
NEB/ONE

National Energy Board,
444 Seventh Avenue SW,
Calgary, Alberta,
T2P 0X8

Dear Gary Woo:

**RE: Process Update for TGS NOPEC Geophysical Company ASA (TGS),
Petroleum Geo-Services (PGS) and Multi Klient Invest AS (MKI)
Northeastern Canada 2D Seismic Survey (the Project)**


On 13 September 2013 RPS Energy received a letter from the National Energy Board requesting that MKI file an update to the proposed operational schedule for the project by September 23, 2013.

As requested MKI has updated the Acquisition Plan to reflect the program's anticipated commencement in 2014 due to delays obtaining a Geophysical Operations Authorization.

We would like to respectfully emphasize the significance of MKI obtaining "The Final Screening Report" in 2013 as this plays a key role in our Multi Client Market prior to 2014 commencement date of the project.

If you require anything further, please feel free to contact me at (902) 492-0281.

Yours truly,


Darlene Davis
RPS Energy Canada Ltd.